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Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase B2006-2008

Comments: State and Local Agencies are working together to obtain easements necessary for construction. Title opinions are complete

Camp Currie Dining Hall Replacement Marshall Cancelled2006-2008

Camp Webb Swimming Pool Carter Cancelled2006-2008

Water & Drain Line Replacement (Minor Clark 

Hatchery)

Rowan In Construction2006-2008 70 11/26/08

Comments: work is underway but delayed due to delivery of required aerators

Commerce Cabinet/KY Center for the Arts

Water Leak and Window Repair Jefferson Complete/Closed Out2002-2004 03/30/04 01/28/05

Commerce Cabinet/KY Horse Park

Construct Hotel/Conference Center Fayette Cancelled2006-2008

Project is being implemented through a request for proposals for private development.

Comments: This project has been cancelled as the developer was unable to secure funding.

Construct New Indoor Arena Fayette In Construction2004-2006 60 07/01/09*

Includes Horse Park Indoor Arena - Design (2004-06 authorization)

Construct Permanent Seating Stadium Jumping Area Fayette Awaiting Initiation by Agency2004-2006

Horse Park Indoor Arena - Design Fayette Combined Authorities2004-2006*

See Construct New Indoor Arena - 2006-2008

KY Horse Park-Infrastructure Fayette Complete/Not Closed Out2004-2006 100 03/08/07 05/15/07*

Allocation from 2004-06 Parks Renovation Pool

Museum Gallery Fayette In ConstructionCPBOC-1/01/08 5 04/15/09

Comments: This project was funded by the Purebred Arabian Trust and is being managed by them.

Outdoor Equine Event Stadium Fayette In Construction2006-2008 3 02/23/09*

Comments: Project was bid on May 09, 2008, pre-construcion conference on May 19, 2008. Construction start May 19, 2008. Messer 

Construction low bidder.

Commerce Cabinet/Parks

Barren River - Dock Replacement Barren Complete/Not Closed Out1998-2000 100 07/15/03 07/15/03*
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Comments: Agency to utilize remaining funds for courtesy dock construction.

Benham Lynch Harlan In Construction2006-2008 50 04/01/08*

Allocation from 2006-08 Parks Development Pool

Comments: Additional life safety issues where discovered during construction that still need to be addressed and will be in the 

near future.

Big Bone Lick - Park Improvements Boone Planning2006-2008*

$2.5 million appropriation in 2006-08 Parks Development Pool

Comments: Park connected to Boone County Water District in April 2008 as part of project.  In planning stage for larger fire 

protection water line in the park.  Land acquisition also in early stages.

Big Bone Lick State Park-Land Acquisition/Park 

Improvements

Boone Complete/Not Closed Out2000-2002 100 07/14/04 09/04/04*

Construct Convention Center E. P. "Tom" Sawyer Jefferson In Construction2006-2008 20 02/25/09*

Construct Water Plant-Natural Bridge Powell Complete/Closed Out2002-2004 100 01/26/05 01/26/05*

Cumberland Falls-Interior Mod/System Upgrade Whitley Complete/Closed Out2004-2006 100 12/20/06 01/02/07*

Allocation from 2004-06 Parks Renovation Pool

Cumberland Falls-Upgrade Lookout/Visitor Ctr Whitley Complete/Not Closed Out2004-2006 100 12/12/06 12/12/06*

Allocation from 2004-06 Parks Renovation Pool

Dale Hollow - Lodge Room Addition - 30 unit wing Clinton Cancelled2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008)

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*

Dale Hollow State Resort Park-New Conference Center Clinton Complete/Closed Out2000-2002 100 04/03/03 04/03/03*

Dale Hollow-Cottage Development Clinton Cancelled2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008). Project was 

placed on hold after bidding but prior to award of construction contract.

Dale Hollow-Golf Course Completion Clinton Complete/Closed Out2004-2006 100 05/01/07 06/07/07*

Allocation from 2004-06 Parks Renovation Pool

Dale Hollow-Indoor Pool Clinton Cancelled2006-2008*

Allocations from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008).  Project 

was placed on hold at the end of Phase C design.

EP Sawyer Park Improvements Jefferson Cancelled2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008).

EP Sawyer-Tennis Courts/Soccer Fields Jefferson Complete/Not Closed Out2004-2006 100 09/27/06 09/12/06*

Allocation from 2004-06 Parks Renovation Pool
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General Burnside-Golf Course Improvement (combined 

auth)

Pulaski Complete/In Warranty2004-2006 100 12/15/07 11/15/07*

Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf 

Course Phase II (2006-08 Parks Development Pool)

Comments: Contractor did not complete punch list. Department of Parks undertook several corrective items with in-house forces. We 

will be issuing a change order to recover the funds from the contractor for this work.

General Burnside-Golf Course Phase II Pulaski Combined Authorities2006-2008*

Allocations from 2006-08 Parks Development Pool  --  See General Burnside - Golf Course Improvement

Golf Course - Mineral Mound Lyon Complete/Closed Out1998-2000 100 07/01/03 07/01/03*

Comments: Project complete and closed out.

Grayson Lake Golf Course Design/Development Carter Complete/Closed Out2000-2002 100 08/15/02 05/15/06*

Comments: Department of Parks continuing to procure equipment necessary for proper functioning of facility

Grayson Lake-Golf Course Completion Carter Complete/In Warranty2004-2006 100 05/17/08 05/17/08*

Allocation from 2004-06 Parks Renovation Pool

Comments: Contractor complete with work. Department of Parks continuing to procure equipment necessary for proper functioning of 

facility.

Greenbo Lake - Construct 3 cottages, add 

amphitheater seating

Greenup Cancelled2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008).

Greenbo Lake-Amphitheater Greenup Complete/Closed Out2004-2006 100 03/30/07 04/06/07*

Allocation from 2004-06 Parks Renovation Pool

Herrington Lake State Park and Lodge- Design & Land 

Acquisition

Garrard Other2004-2006*

Comments: Awaiting further action by agency

Jefferson Davis - Monument Repair Christian Complete/Closed Out1998-2000 100 07/03/03 10/03/03*

Kenlake-Cherokee Park Development Marshall In Construction2006-2008 99 01/21/08*

Allocation from 2006-08 Parks Development Pool.   Majority of funding was reallocated to another project (reported to CPBOC 

2/2008).

Comments: Completion is pending final change order and invoices.

Kincaid Lake Lodge - Design and Engineering Pendleton Cancelled2004-2006*

KY Dam Village-Interior Mod/System Upgrade 

(combined auth)

Marshall Complete/Not Closed Out2004-2006 100 05/22/07 04/22/07*

Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge 

Complex Upgrades (2006-08 Parks Development Pool)
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KY Dam Village-Lodge Complex Upgrades Marshall Complete/Not Closed Out2006-2008 03/15/07 03/15/07*

Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade

KY Old KY Home - Repair Amphitheater Nelson Cancelled2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008).

Lake Barkley-Environmental Cleanup Trigg Complete/Closed Out2004-2006 12/07/06 11/07/06*

Allocation from 2004-06 Parks Renovation Pool

Lake Barkley-Lodge Complex Upgrades Trigg Complete/In Warranty2006-2008 100 06/29/07 07/31/07*

Allocations from 2006-08 Parks Development Pool

Lake Cumberland Conference Center Russell Cancelled2006-2008*

Allocation from 2006-08 Parks Development Pool.  Funding was reallocated to another project (reported to CPBOC 2/2008).

Comments: Project has been canceled.

Lake Cumberland-Pumpkin Creek Renovation Russell Complete/In Warranty2004-2006 100 08/09/07 08/15/07*

Allocation from 2004-06 Parks Renovation Pool

Levi Jackson-Park Upgrade Laurel In Construction2004-2006 95 06/12/08*

Allocation from 2004-06 Parks Renovation Pool

Comments: Weather delayed completion.  Punch list nearly complete.

Lincoln Homestead-Mordecai Lincoln Washington Complete/In Warranty2004-2006 100 11/14/07 11/14/07*

Allocation from 2004-06 Parks Renovation Pool

Mineral Mound-Golf Course Completion Lyon Complete/Not Closed Out2004-2006 100 06/29/07 03/12/07*

Allocation from 2004-06 Parks Renovation Pool

Comments: Just paid last invoice.  Can be closed out.

Nolin Lake State Park Campground/Infrastructure Edmonson Complete/Closed Out1998-2000 100 09/01/03 06/05/05*

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*

Comments: Pending final determination on protest by GC.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Comments: Contract complete pending final review of wetlands compliance.

Pine Mountain-Lodge Renovation Bell Complete/Closed Out2004-2006 02/05/06 04/15/06*

Allocation from 2004-06 Parks Renovation Pool

Replace Sewer Plant - Pennyrile Christian Revising/RebiddingCPBOC-8/01/07*

Comments: Bids for new wastewater treatment plant were more than funding could allow.  Revising project to repair existing 

wastewater treatment plant.

Water Resources & Land Acquisiton - Elk Creek Lake Fleming Other2000-2002*

Comments: Awaiting further action by agency
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Yatesville Lake-Golf Course Completion Lawrence Complete/Closed Out2004-2006 100 07/25/07 06/12/07*

Allocation from 2004-06 Parks Renovation Pool

Commerce Cabinet/Secretary's Office (Commerce)

Artisan Center - Berea Madison Complete/Closed Out1998-2000 12/19/03 12/19/03*

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/In Warranty2004-2006 100 10/01/07 10/15/07*

Renovate Existing Restrooms Jefferson Complete/Closed Out2004-2006 100 09/12/06 09/14/06

Renovate KICC Pedway System Jefferson Complete/Closed Out2004-2006 04/01/05 03/01/05

Repave Parking Lots E, J and Ashton/Adair Jefferson Complete/Closed Out2004-2006 01/14/08 12/14/07

Replace Paving from Gate 1 to Gate 2 Jefferson Cancelled2004-2006

Replace Roof for the Pavilion Jefferson Complete/In Warranty2006-2008 100 08/01/07 08/01/07*

Replace Roofs - KICC Jefferson Complete/Closed Out2002-2004 04/01/04 03/25/04*

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Education Cabinet/Education Dept

Fire Safety/Dorm Renov-KSD Boyle Other2000-2002*

Comments: This project had been placed on hold.  No recent updates.

Renovation of Kerr Hall Boyle Complete/In WarrantyCPBOC-3/01/07 100 01/31/08 01/31/08*

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Education Cabinet/KY Educational Television

Replace Roof at Network Center Fayette Complete/In Warranty2004-2006 100 07/30/07 08/13/07*

Comments: The emergency procurement to install metal wall panels on the penthouse walls has begun.  Work shall be completed in 

approximately one month weather dependent.

Education Cabinet/Workforce Investment

McDowell Center Roof Repair Jefferson Complete/Not Closed OutCPBOC-6/01/05 100 04/01/07 04/01/07*

Replace HVAC System - Winchester Office of 

Employment and Training

Clark Complete/Not Closed Out2006-2008 01/07/08 01/23/08*
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Replace Roof-Perkins Rehabilitation Center Johnson Complete/In Warranty2004-2006 100 07/12/07 07/11/07*

Environmental and Public Protection Cabinet/Environmental Protection

Maxey Flats Construct Deep Well Monitoring Fleming Complete/Closed Out2006-2008 100 06/17/07 06/17/07

This project was managed and prepared for bidding by the agency.  They entered a RQS for DECA to sealed bid the project and it was 

bid in Feb. 2007, and completed in June 2007.  The project as constructed appears to substantially fulfill the intent of the budget 

language.

Finance and Administration Cabinet/Commonwealth Office of Technology

Data Center Readiness Franklin In Construction2006-2008 70 05/02/08*

Comments: There have been delays in the project and we will execute a change order to change the completion date.

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin Planning2006-2008*

Comments: Meetings are being scheduled with verious stake holders to discuss the possible options

Capitol Campus Steam Distribution Franklin PlanningCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Construction schedule will be coordinated with the startup of the campus boiler plant (separate project; now under 

construction).

Central Utility Plant Cooling Tower - CHR Complex Franklin In ConstructionCPBOC-3/01/07 96 05/01/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Project has been delayed due to wet weather and delivery of equipment.  There have been no outages or operational 

problems due to the delays.  A change order is being prepared to extend the completion date.

Elevator/Escalator Modernization Franklin Complete/In Warranty2002-2004 100 09/30/06 05/14/08*

Executive Mansion Fenestration Upgrade 2006 Franklin Complete/In WarrantyCPBOC-2/01/07 100 07/03/07 11/02/07*

Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund

Comments: Project is complete.  As built drawings and owners manuals have been delivered.

Governor's Mansion HVAC and Window Replacement Franklin Other2004-2006*

See 3 subprojects:  EM Fenestrations Upgrade 2006, Executive Mansion HVAC, and Patio Infrastructure

Comments: See 3 subprojects:  EM Fenestrations Upgrade 2006, Executive Mansion HVAC, and Patio Infrastructure

Governor's Mansion HVAC and Window Replacement 

(subproject - EM Fenestrations Upgrade 2006)

Franklin Other2004-2006*

See Executive Mansion Fenestration Upgrade 2006 project

Comments: See Executive Mansion Fenestration Upgrade 2006 project
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Governor's Mansion HVAC and Window Replacement 

(subproject - Executive Mansion HVAC)

Franklin Complete/Closed Out2004-2006 100 12/30/06 08/01/06*

Governor's Mansion HVAC and Window Replacement 

(subproject - Patio Infrastructure)

Franklin Complete/Closed Out2004-2006 100 05/01/07 05/01/07

Improve Site Infra.-KY Capitol Complex, Ph II (New 

Boiler House)

Franklin In Construction2004-2006 80 07/21/08*

Jones Building Renovation Franklin Complete/In WarrantyCPBOC-8/01/05 100 07/19/07 07/19/07*

Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

Comments: Exterior restoration is complete and the interior restoration is in design Phase C.

KY State Capitol - Hist Restoration (Design) - EOB 

& Infrastructure

Franklin Design/Phase C2000-2002*

Comments: Project is on Hold

L&N Building - Cooling Tower and Pump Jefferson In ConstructionPool 99 01/18/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Some punch list items remain to be completed.

L&N Building - Roof/Gutter Repair Jefferson Complete/In WarrantyCPBOC-3/01/07 100 04/28/08 04/28/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

L&N Client Access Project Jefferson Complete/In WarrantyCPBOC-8/01/07 100 04/10/08 02/18/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Refurbish Escalators - CHR Building Franklin Awarding ContractCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Project has bid and has exceeded funds available.  In negociations with the single responsive bidder.

Renovate State Office Building, Phase II Franklin Complete/In Warranty2004-2006 100 02/29/08 02/26/08*

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

General Government Cabinet/Agriculture

Fuels/Pesticides Testing Lab Franklin Other2006-2008*

Comments: DECA assistance to Agriculture in procurement of lab equipment is complete.  Lessor-constructed building is complete.  

Any further project expenditures will be agency-managed.
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General Government Cabinet/KY River Authority

Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 65 02/18/09

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Project on schedule and within budget

KY River Water Release System & Lock 6 Repairs Multi Complete/Closed Out1998-2000 100 02/02/06 12/15/06

Comments: Project is closed out but remains in warranty

Lock and Dam 3 and Lock 4 Renovation Franklin Design/Phase B2006-2008

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Design decisions from Agency will enable Final Design to proceed

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 

Center

Muhlenberg Other2006-2008*

Comments: This survey has been completed

Carrollton National Guard Armory HVAC and Electric 

Upgrade

Carroll Complete/In WarrantyCPBOC-8/01/07 100 03/01/08 03/01/08*

Comments: National Guard has moved back into the building.

Construct 30 New T-Hangars, Capital City Airport Franklin In Construction2004-2006 99 09/01/08*

Comments: Construction 99% complete--As Built drawings have yet to be delivered

Construct Aircraft Modification Bldg at Bluegrass 

Sta

Fayette Awaiting Initiation by Agency2004-2006

Construct CCA Perimeter Security Fencing Franklin Planning2004-2006*

Comments: Awaiting decision by Agency

Construct Joint Operations Center Counter Drug 

Program Building

Laurel In ConstructionCPBOC-6/01/07 80 07/20/08

Comments: Contractor is near completion of exterior skin. The interior is 60% complete with work on floor finishes, drywall, 

HVAC,Plumbing and electrical system.

Construct Joint Use Readiness Center Paducah McCracken In Construction2006-2008 10 10/01/08

Comments: steel erection 90% complete,masonry 50% complete, roof 20% complete

Construct Warehouse - Bluegrass Station Fayette Awaiting Initiation by Agency2006-2008

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette Other2004-2006

See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)

Page 8 of 20



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

07/17/2008

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-3(July)

Comments: SEE NOTES BELOW

Hangar/Warehouse/Office Buildings-Bluegrass Sta.  

(subproject -  Office Building)

Fayette Cancelled2004-2006

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Helipad and Taxiway Expansion - BG Station Fayette In ConstructionCPBOC-11/01/07 95 07/05/08

Joint Support Counter Drug Operations Center, Ph II Laurel Design/Phase ACPBOC-3/01/08

Comments: The initial Phase A meeting on the project is scheduled for July 1, 2009.

Louisville National Guard Armory HVAC Jefferson Complete/Closed OutCPBOC-6/01/06 100 12/19/06 12/19/06*

Allocation from 2004-2006 DMA Various Facilities - Deferred Maintenance Pool

Renovation of Bldg #1 (Basement) - Bluegrass 

Station

Fayette Complete/Closed OutCPBOC-4/01/05 100 04/20/06 04/14/06

Runway Rehabilitation Franklin Complete/Not Closed Out2000-2002 100 10/27/04 10/13/04

Comments: First phase of larger project at airport currently essentially complete

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 99 09/27/06

Comments: Awaiting confirmation of FAA funds available to complete additional work

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg In ConstructionCPBOC-11/01/04 99 01/12/08

Comments: Original contract work is complete.  Work remaining includes dining facility work added by change order.

General Government Cabinet/Veteran's Affairs

Central KY State Veterans Cemetery Hardin Complete/Not Closed Out2002-2004 100 05/19/07 05/10/07*

Comments: First year inspection was held and punch list issued to the contractor.

Construct State Veterans Cemetery - Northeast 

Kentucky (Greenup County)

Greenup A/E Selection2006-2008*

Comments: Land parcel has been identified and is being checked for suitability of soil and site contours. Deed is being reviewed 

and site boundary being surveyed.

Construct State Veterans Cemetery - Southeast 

Kentucky (Leslie County)

Leslie Awaiting Initiation by Agency2006-2008*

Construct State Veterans' Cemetery-Northern KY Grant In Construction2002-2004 92 06/20/08*
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Comments: Administration Building substantially complete. 1,500 crypt liners installed. Site graded and seeded. Trees have been 

planted. Other buildings being completed.

$1,310,000 grant added to cover cost of 1,000 crypt liners.

Total grant now $6,926,935 + $50,000 State funding.

Relocate/Renovate Special Care Unit-Thomson-Hood 

Veterans Center

Jessamine Complete/Closed OutCPBOC-10/01/01 100 01/28/06 01/28/06

Veterans' Nursing Home - W. KY Hopkins Complete/Not Closed Out1998-2000 100 12/01/01 12/01/01*

Western Kentucky Veterans' Center - 

Alzheimer's/General Care Unit

Hopkins Awaiting Initiation by Agency2006-2008*

Western KY Veterans' Cemetery Hopkins Complete/Closed Out2000-2002 100 01/23/04 01/23/04*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Bingham Sprinkler - Central State Hospital Jefferson Complete/Not Closed Out2002-2004 100 01/13/05 04/12/05*

Comments: All construction work is complete and inspected.

Boiler Replacement - CSH Jefferson Complete/Closed Out2000-2002 100 05/01/03 07/01/03*

Glasgow State Nursing Facility - Structural Repair Barren Complete/In WarrantyCPBOC-1/01/06 100 09/26/07 10/25/07*

New Power Plant - WSH Christian Complete/Not Closed Out2000-2002 100 10/23/04 03/01/05*

Comments: Final contract for boiler control system is being awarded late June 2008.  After completion of this segment, the project 

will be closed.

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski Other2006-2008*

Comments: Project is still in 'On-Hold' status by MH/MR, since Feb. 14th 2008

Replace Roof Oakwood Pulaski Complete/In Warranty2004-2006 100 05/30/07 10/13/07*

Sprinkler System/Ward Renovation - Western State 

Hospital

Christian Other2002-2004*

Comments: Project is being redefined by the Agency to adjust the proposed work to fit within the budget for the project.

Structural Repair/Renovation - Oakwood Hospital Pulaski Complete/In Warranty2002-2004 100 01/30/07 07/30/07*

Upgrade HVAC Pipes & Electric-Glasgow Barren Other2004-2006*

Comments: The project had been placed on hold pending the future status of the building.

Water Piping Replacement - ESH Fayette Complete/Closed Out2000-2002 100 08/09/05 10/17/05*

Comments: The project is complete and there are no remaining funds in the account as shown on the Expense Budget.

Justice and Public Safety Cabinet/Corrections
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1790 Bed Medium Security Facility - Phase II Design Elliott A/E Selection2002-2004*

Comments: This project was not funded in the last budget. Project has not started.

44-Bed Segregation Unit - WKCC Lyon Complete/Closed Out2000-2002 100 09/01/03 09/01/03*

50-Bed Segregation Unit - KSP Lyon Complete/Closed Out2000-2002 100 04/15/04 10/01/04

Design/Construction of a Minimum Security Dormitory Oldham Complete/Not Closed Out2000-2002 85 08/15/08 03/01/06

Comments: Building envelope substantially completed. HVAC system being installed. Interior finishes and equipment being installed. 

Inmate labor being used for all work.

KCIW Expansion - Phase I Shelby Complete/Closed Out2000-2002 100 03/01/06 06/01/06*

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

KSR - New Gas-Fired Boiler Plant Oldham Complete/Closed Out2000-2002 100 03/07/05 05/24/05*

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

RCC 150 Bed Dormitory Oldham Complete/Not Closed Out1996-1998 100 12/23/03 10/23/06*

Renovate Lonnie Watson Building - KCIW Shelby In Construction2006-2008 90 07/07/08*

Comments: Contractor is working on interior finishes and completion of mechanical, electrical and security system. The existing 

HVAC system will require a complete cleaning upon completion to remove 20 years of dust in coils and ducts.

Renovation of Old Hospital Building at Northpoint 

Training Center

Mercer Complete/Closed OutCPBOC-9/01/99 100 09/01/06 09/01/06

Replace Underground Steam and Condensate Lines - 

Blackburn CC

Fayette Complete/Closed Out2002-2004 100 12/01/04 12/01/04*

Roof Repairs and Replacement - Green River 

Correctional Complex

Muhlenberg Complete/Not Closed Out2002-2004 100 11/01/04 12/31/06*

Justice and Public Safety Cabinet/Criminal Justice Training

Thompson Hall HVAC Madison Awaiting Initiation by Agency2006-2008

Justice and Public Safety Cabinet/Juvenile Justice

Education Addition - Mayfield Youth Development 

Center

Graves Complete/Closed Out2000-2002 100 08/03/03 09/03/03

Fayette Co. Secure Juvenile Detention Center Fayette Complete/Not Closed Out2000-2002 100 06/15/05 09/30/05*

Hardin Co. Combined Residential/Detention Center Hardin Complete/Closed Out2000-2002 100 11/27/04 12/02/04*
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Replacement Facility - Jefferson County Secure 

Juvenile Detention Center

Jefferson Complete/Closed Out2000-2002 100 12/01/04 10/15/04*

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Secure Juvenile Detention Facility #3 - Boyd Co Boyd Complete/Closed Out1998-2000 100 06/15/04 04/01/04*

Upgrade Fire Safety/Repair Morehead YDC Rowan Design/Phase C2006-2008*

Comments: Agency and DECA have submitted plan review comments to the consultants and waiting on final plans and specs for 

advertisement.

Upgrade Safety and Repair Exterior NKYDC Kenton In Construction2006-2008 2 02/03/09*

Comments: Construction is underway.

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 

Services Bldg)

Franklin Planning2004-2006*

Comments: Bids received for the project significantly exceeded the project budget.  State Police is evaluating other options for 

project implementation.

Postsecondary Education Cabinet/Council on Postsecondary Education

Biotechnology Building-Shrimp Production Cancelled2004-2006*

LRC Staff Note: According to GOPM staff (7/2006), the agreement that CPE entered into with WKU for this project ultimately fell 

through and the capital appropriation was returned to CPE.  According to CPE staff (2/2007), CPE is in the process of revieiwng 

proposals to implement the project.  It is anticipated that the process of review and decision making will be done around the end 

of March.

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison Multiple Subprojects2006-2008

See two subprojects:  Arlington Renovation and Addition (subproject:  Pool Renovation) and Arlington Renovation and Addition 

(subproject:  Renovation and Addition).

Arlington Renovation and Addition (subproject:  

Pool Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08

Arlington Renovation and Addition (subproject:  

Renovation and Addition)

Madison Design/Phase C2006-2008

Business & Technology Center Madison Complete/Closed Out2000-2002 100 02/06/06 12/15/06*

Construct Business Technology Center - Phase II Madison Design/Phase C2004-2006*
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Construct E&G Life Safety Begley Elevator Madison Awaiting Initiation by Agency2002-2004

Construct Manchester Postsecondary Educ Center Madison Combined Authorities2006-2008*

See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Intramural Fields Madison Bidding2004-2006

Construct Science Building (combined auth) Madison Bidding2006-2008*

Authorizations for the following two projects were combined:  Science Complex (2004-2006) and Construct Science Building 

(2006-2008).

Expand & Renovate Presnell Bldg Madison Awaiting Initiation by Agency2002-2004

Expand Indoor Tennis Facility Madison Awaiting Initiation by Agency2004-2006

Greek Row Madison Cancelled2000-2002

Heat Plant Emmissions Abatement Project Madison Complete/Closed OutCPBOC-6/01/05 100 11/25/05 10/01/05

High Voltage Electrical Distribution System Madison Complete/Closed Out2002-2004 100 06/28/06 05/29/06

Library Studio for Academic Creativity Madison Awaiting Initiation by Agency2006-2008

Manchester Postsec Educ Center (combined auth) Clay In Construction2004-2006 40 10/25/08*

Authorizations for the following two projects were combined:  Manchester Postsecondary Education Center (2004-2006) and Construct 

Manchester Postsecondary Education Center (2006-2008).

Renovate Residence Hall (Clay Hall Renovation) Madison In Construction2004-2006 45 08/01/08

Science Complex (Design) Madison Combined Authorities2004-2006*

See Construct Science Building (combined auth) - 2006-2008

Southeast Regional Postsecondary Education Center 

-Phase I

Whitley Complete/Closed Out1998-2000 05/19/04 08/16/04

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Comments: Still waiting on Bonding Company to effect repairs.

Postsecondary Education Cabinet/Kentucky State University

Aquaculture Classroom & Lab Facility Building Franklin Complete/Closed Out2000-2002 100 12/22/04 12/22/04

Bradford Hall Structural Repair Franklin Complete/Closed Out2004-2006 100 08/01/05 08/01/05

Carver Hall Renovation Franklin Complete/Closed Out2000-2002 100 10/27/03 11/01/03*

Construct Aquaculture Production Tech Lab Franklin Design/Phase A2006-2008

Construct Center for Training & Learning Franklin Awaiting Initiation by Agency2006-2008
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Construct New Residence Hall Franklin Awaiting Initiation by Agency2006-2008

Construct New Young Hall - Phase II Franklin Awaiting Initiation by Agency2006-2008

Create Center for Families and Children Franklin Awaiting Initiation by Agency2006-2008

Expand Aquaculture Pond Facilities Franklin Awaiting Initiation by Agency2006-2008

Hathaway Hall Renovation - Ph II (combined auth) Franklin In Construction2004-2006 90 05/16/08*

Authorizations for the following two projects were combined:  Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway 

Hall, Ph.  II (2006-2008).

Comments: CONTRACTOR HAS A TEMPORARY CERTIFICATE OF OCCUPANCY. THEY HAVE REQUESTED AN EXTENSION OF SUBST. COMPLETION DATE WHICH IS 

BEING EVALUATED.

Hill Student Center Renovation/Addition Franklin Complete/Not Closed Out1998-2000 100 07/01/03 03/01/04*

Comments: Paying last remaining invoice to HBC tomorrow.  Can be close out at end of week.

Land Grant Farm Facility Franklin Revising/RebiddingCPBOC-12/01/05

Renovate Hathaway Hall, Ph II Franklin Combined Authorities2006-2008*

See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006

Renovate Jackson Hall Franklin In Construction2006-2008 5 11/24/08

Young Hall Renovation Franklin In Construction2000-2002 99 02/18/08

As provided for in the 2004-06 Budget of the Commonwealth, the project will replace rather than renovate Young Hall.

Comments: CONTRACTOR HAS CERTIFICATE OF OCCUPANCY AND USING AGENCY HAS MOVED IN. PUNCH LIST ITEMS ARE BEING COMPLETED.

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass 

CTC

Scott Design/Phase C2006-2008*

Comments: 100% Phase C documents are due by end of July 2008.

Advanced Manufacturing Technology Center - Gateway Boone In Construction2006-2008 5 12/21/09*

Appalachian Development Center Study & Design Harlan Other2000-2002*

Comments: Project on hold pending funding.

Ashland Technology Center (combined auth) Boyd In Construction2004-2006 25 08/15/09*

Authorizations for the following two projects were combined:  Ashland Technology Center (2004-2006) and Construct Tech Drive 

Campus, Ph III-Ashland CTC (2006-2008)

Comments: Work contiues underway. Concrete slabs placed in most areas. Metal Studs and masonry work underway. Electrical and 

Mechanical work underway. Site work progressing.

Belinda Mason Academic Technical Building - 

Southeast CC

Letcher Complete/Not Closed Out1998-2000 07/31/05 07/31/05*
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Comments: Completion of the installation of the Pedestrian Bridge will complete this month.

Bluegrass CTC - Winchester Facility Clark Combined Authorities2006-2008

See LCC - Winchester Facility (combined auth) - 2004-2006

Building One Renovation-Cumberland Valley Technical 

College

Harlan Complete/Closed Out2000-2002 01/15/04 01/15/04*

Campus Renovation - Mayo Technical College Johnson Complete/Not Closed Out2000-2002 01/15/04 04/01/04*

Complete Acquisition of System Office & Expansion Woodford Other2006-2008

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to 

renovate an additional 15,000 SF of space.

Comments: KCTCS would like to keep this project open in the event that they can securee funds.

Construct Administration Building, Phase I - 

Maysville CC

Mason Revising/Rebidding2006-2008*

Comments: Bid Date 7-17-08

Construct Allied Health/Technical Education 

Building - Laurel Campus

Laurel In Construction2006-2008 15 10/13/09*

Comments: Site has been rough graded, building pad completed. Foundations are being installed. Existing conflicting utilities are 

being relocated. Plumbing in slabs being installed and first concrete floor is being pored.

Construct Area 9 Training Bldg State Fire & Rescue Rowan Design/Phase A2004-2006

Comments: Awaiting agency approval to proceed with design. Original architectural firm has basically discontinued business.

Construct Central Regional Postsecondary Education 

Center-Ph II-E-town CTC

Hardin Design/Phase C2006-2008*

Construct Child Development Center - Henderson CC Henderson Awaiting Initiation by Agency2006-2008

Construct Emerging Technology Center - West KY CTC McCracken Bidding2006-2008*

Construct Licking Valley Center Phase II - 

Maysville CTC - Additional

Harrison Design/Phase B2006-2008

Comments: Project on hold for funding.

Construct Science/Allied Health Building - 

Jefferson CTC

Jefferson In Construction2006-2008 1 12/20/09*

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd Combined Authorities2006-2008*

See Ashland Technology Center (combined auth) - 2004-2006

Downtown Campus Renovation - Jefferson CC Jefferson Complete/Not Closed Out2000-2002 100 12/29/03 09/02/03*

East Kentucky Center for Math, Science  and 

Technology - Prestonsburg CC (New Building)

Floyd Complete/Closed Out1998-2000 01/15/04 10/26/04*

Page 15 of 20



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

07/17/2008

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-3(July)

Franklin Technology Center Simpson Complete/In Warranty2004-2006 99 08/10/07 03/07/08*

Comments: Original project is complete but has not been closed due to a pending change order.

Franklin Technology Center - Expansion Simpson Complete/In Warranty2006-2008 99 10/30/07 12/06/07*

Comments: Project is complete but remains open due to a pending change order.

Gateway CTC - Expand Edgewood Campus Kenton In Construction2004-2006 97 09/12/08*

Greenspace Development - Big Sandy CTC Mayo Campus Johnson Awaiting Initiation by Agency2006-2008

Henderson CC Technology Center Henderson Complete/In Warranty2004-2006 99 04/28/08 04/28/08*

Comments: contractor finishing punch list items

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Comments: Agency still purchasing furniture and equipment for facility.

Jefferson Community College Building (Design Only) Jefferson Other2004-2006*

Comments: This account funds two projects. One project was design through Phase B on the Phase II development of the renovation of 

Hartford Tower and the Jefferson Building. This work is complete.

The other project is a Master Plan for all Jefferson Community colleges. This portion of the work is not complete. It should be 

complete by September 1st.

KCTCS Technical College-South Central Regional 

Postsecondary Education Center

Clinton Complete/Not Closed Out1998-2000 100 03/31/04 08/04/04*

Kentucky Tech College of Arts & Crafts Knott Complete/Not Closed Out1998-2000 100 03/31/04 08/20/04*

Comments: Agency is still purchasing equipment for the facility.

KY Tech Danville:  Regional Technology Center - 

Phase I

Boyle Complete/Closed Out1998-2000 11/01/03 11/01/03*

Laurel North Campus - HVAC and Roof Replacement Laurel Complete/Closed Out2004-2006 12/15/06 12/22/06

LCC - Winchester Facility (combined auth) Fayette Complete/In Warranty2004-2006 100 03/01/08 05/05/08*

Authorizations for the following three projects were combined:LCC-Winchester Facility (2004-2006), Bluegrass CTC-Winchester 

Facility (2006-2008), and Community Development Fund Project/Bluegrass CTC-Winchester Facility (2006-2008).

Comments: A Temporary Certificate of Occupancy was granted on May 5, 2008. Contractor has a number of punch list items to complete, 

primarily the site and yard areas.

LCC Classroom/Lab Building Fayette Design/Phase C2004-2006*

Comments: Project is on hold until details are worked out on the Bluegrass CTC campus relocation to Eastern State Hospital.

Madisonville CC - Replacement of Chiller and 

Cooling Tower

Hopkins Complete/Not Closed OutBienenial Budget 100 11/13/06 11/13/06

Madisonville CC Renovation Hopkins Complete/Not Closed Out2000-2002 11/01/02 11/02/02*
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Madisonville Postsecondary Education Center - 

Design

Hopkins Design/Phase B2006-2008*

Comments: project on hold,not funded

Madisonville Technology Center Hopkins In Construction2004-2006 65 06/06/08*

Comments: roof work 95% complete,80% windows installed, exterior brick started 5% complete

Maysville CC Extension at Cynthiana Mason Complete/Not Closed Out1998-2000 100 07/17/02 08/05/02*

McCreary Center - Somerset CC - Expansion Pulaski Revising/Rebidding2006-2008*

Comments: Building was bid and all bids were above budget. Project is being redesigned to bring building within budget. Project is 

to go to bid in October.

McCreary County Center - Construction McCreary Complete/Not Closed Out1998-2000 07/03/03 07/03/03

Northeast Regional Postsec Education Center - MoSU Rowan Complete/Closed Out1998-2000 10/02/03 02/23/04*

Northern KY Cmnty & Tech College - Phase I Kenton Complete/Not Closed Out2000-2002 100 10/19/05 10/19/05*

Owensboro Technology Center Daviess Complete/In Warranty2004-2006 100 12/31/07 12/15/07*

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 10/04/04 10/04/05

Comments: Remaining funds are being used to purchase additional land for parking.

Pedestrian and Vehicular Connector between the 

North and South Campuses--Somerset CC

Pulaski In Construction2004-2006 99 07/04/06

Comments: Last invoice for elect. inspection to be paid this week.

Renovate Administrative Bldg - Elizabethtown CTC Hardin Cancelled2006-2008

Renovate Administrative Building - Whitesburg 

Campus SEKYCTC

Letcher Awaiting Initiation by Agency2006-2008

Renovate Anderson Building - West KY CTC McCracken Complete/Closed Out2006-2008 100 08/15/06 08/15/06

Renovate Gray Building - Madisonville CC Hopkins Awaiting Initiation by Agency2006-2008

Renovate KY School of Craft - Hazard CTC Knott Awaiting Initiation by Agency2006-2008

Renovate Simulated Mine - Harlan Campus Harlan Revising/Rebidding2006-2008

Comments: Bids came in over budget so the Consultant is in the process of revising the bid package to allow the project to come in 

under budget.

Roof Replacement - West KY TC Warren Complete/Closed Out2000-2002 05/28/02 05/28/02

Somerset Aviation Pulaski Complete/In Warranty2004-2006 100 03/30/08 02/29/08*

Somerset CC & Kentucky Tech - Academic 

Support/Technical Education Complex

Pulaski Complete/Not Closed Out1998-2000 100 04/01/04 04/23/04*

Page 17 of 20



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

07/17/2008

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-3(July)

Southeast Regional Postsec Education Center - Ph I Laurel Complete/Not Closed Out1998-2000 100 07/25/02 09/03/02*

Springfield Community and Technical College Washington In Construction2006-2008 5 08/12/09*

Warren County Technology Center Warren Complete/Not Closed Out2004-2006 12/01/05 08/01/06*

Postsecondary Education Cabinet/Morehead State University

Breckinridge Hall Renovation Rowan Complete/Not Closed Out1998-2000 02/21/02 02/21/02*

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Combs Theatre Area Reclamation Rowan Complete/Not Closed Out2002-2004 01/16/04 01/05/04

Construct Center for Health, Education, and 

Research (combined auth)

Rowan Bidding2006-2008*

Authorizations for the following two projects were combined:  Health Science Classroom Building-Design (2004-2006) and Construct 

Center for Health, Education and Research (2006-2008).

Construct East Kentucky Animal Science Center Rowan Awaiting Initiation by Agency2006-2008

Construct Equine Hospital Rowan Complete/In Warranty2006-2008 100 05/01/08 05/08/08

Construct Kentucky Mountain Crafts Center Rowan Awaiting Initiation by Agency2006-2008

Construct Law Enforcement Complex Rowan Awaiting Initiation by Agency2006-2008

Construct Softball Facility/Lighting Project Rowan Awaiting Initiation by Agency2006-2008

Design Residence Hall Renovation/Improvement (Nunn 

Hall Renovation)

Rowan In Construction2004-2006 80 01/01/09

(LRC Staff Note:  Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. 

University staff indicate $5 million represents their budgeting estimate for renovating one dormitory.  As such, the intent to 

renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)

Expand Life Safety Claypool-Young Building Rowan Awaiting Initiation by Agency2006-2008

Expand Student Wellness Center Rowan Complete/In Warranty2006-2008 100 02/16/08 02/10/08

Health Science Classroom Building - Design Rowan Combined Authorities2004-2006*

See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.

Kentucky Center for Traditional Music - Phase I Rowan Awaiting Initiation by Agency2002-2004

Kentucky Geodetic Infrastructure - Phase I Rowan Awaiting Initiation by Agency2004-2006

Life Safety: Claypool-Young Bldg Rowan Awaiting Initiation by Agency2002-2004

NASA Space Science Center (combined auth) Rowan In Construction2004-2006 70 01/12/09*

Page 18 of 20



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

07/17/2008

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-3(July)

Authorizations for the following two projects were combined:  NASA Space Science Center (2004-2006) and Space Science Center 

Completion (2006-2008).

Reconstruct Central Campus Rowan Awaiting Initiation by Agency2006-2008

Renovate Button Auditorium Rowan Complete/In Warranty2006-2008 100 08/17/07 08/17/07

Renovate Jayne Stadium Rowan Awaiting Initiation by Agency2006-2008

Renovate John Sonny Allen Field Rowan Awaiting Initiation by Agency2006-2008

Renovate McClure Pool Area Rowan Awaiting Initiation by Agency2006-2008

Renovate Molecular Biology Student Lab Rowan Complete/In Warranty2006-2008 100 12/31/07 10/31/07

Replace Boiler Tubes Rowan Other2006-2008

Comments: This work was included in the Authorization for the MSU Boiler Plant Polution Control System Upgrade and Boiler Retube 

(fund C40F).

Replace Power Plant Pollution Control System Rowan Awarding Contract2006-2008

Comments: This work was included in the Authorization for the MSU Boiler Plant Polution Control System Upgrade and Boiler Retube 

(fund C40F).  The new project has been rebid to bring the cost to within budget.  A Construction Contract for C40F is being 

awarded.

Space Science Center-Completion Rowan Combined Authorities2006-2008*

See NASA Space Science Center (combined auth) - 2004-2006.

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

West Liberty Extended Campus Morgan Complete/Not Closed Out1998-2000 01/15/02 01/15/02*

Postsecondary Education Cabinet/Northern Kentucky University

Construct New Student Union Building (combined 

auth)

Campbell In Construction2004-2006 97 07/15/08

Authorizations for the following three projects were combined:  New Student Union Design (2002-2004), Construct New Student Union 

Building (2004-2006), and Construct New Student Union (2006-2008).

Comments: Contractor completing sitework, food service, remainder of building to follow.

Fitness Center Renovation Campbell Complete/Not Closed Out2002-2004 100 10/05/04 10/12/04

Improve Lake Area Campbell Complete/Not Closed Out2000-2002 100 10/01/05 09/01/06

Comments: Project complete.  Have requested university to close out project.

Natural Science Building Campbell Complete/Not Closed Out1996-1998 100 08/15/06 07/01/02*

New Power Plant Campbell Complete/Not Closed Out2000-2002 100 06/16/04 08/26/04*

New Student Union Design Campbell Combined Authorities2002-2004
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See Construct New Student Union Building (combined auth) - 2004-2006.

Parking Structure #2 - Phase I Campbell Complete/Not Closed Out2000-2002 100 11/01/04 12/15/04

Transportation Cabinet/Gen Admin & Support (Transp)

Construct Larue County Maintenance Facility & Salt 

Storage Structure

Larue Awaiting Initiation by Agency2006-2008*

Construct Louisville District Office (District 5) Jefferson Complete/In Warranty2004-2006 100 01/07/08 01/07/08*

Construct Spencer County Maintenance Facility & 

Salt Storage Structure

Spencer Awaiting Initiation by Agency2006-2008*

CPT/TCOB Utility Connection & Walkway Extension 

(subproject of Transportation Cabinet Office Bldg)

Franklin CancelledBienenial Budget

Horse Park Roads Fayette In Construction2006-2008 70 06/30/08*

Comments: Construction has been affected by weather---request for change order extending completion date under consideration

Replace HVAC - Flemingsburg District Office Fleming Design/Phase A2006-2008*

Comments: Per agency, project will be limited to control system and chiller replacement.

TCOB Artwork Foundations (subproject of 

Transportation Cabinet Office Building)

Franklin Complete/Closed OutBienenial Budget 100 12/28/06 12/28/06

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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